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Contract ID:  7205X Vendor ID: 1761 SWANSTON EQUIPMENT COMPANY Contract ID:  7205X Vendor ID: 1761 SWANSTON EQUIPMENT COMPANY

Est Number: 0004 Pay Period End Date: 07.18.2016 Est Number: 0004 Pay Period End Date:  (07.18.2016
Contract Location: Counties
DISTRICT 7-DISTRICTWIDE STRIPING Estimate Type: PROG PHELPS

RED WILLOW
Contractor: )
SWANSTON EQUIPMENT COMPANY Date Let: 02.04.2016 Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
3450 MAIN AVE Date Awarded: 02.19.2016 Post Post
Date Contract Executed: 03.22.2016

PO BOX 1963 71205 000 AFE-GO16 SPECIALTY

Date Notice for Work to
Begin: 05.02.2016

Date Work Actually Began: 05.03.2016
Date Project Completion: 05.26.2016

FARGO ND 58107-1963

Phone:
(701)293-7325

Escrow Agent:

Surety Co:
TRAVELERS CASUALTY AND SURETY COMPANY

Counties

CHASE
DUNDY
FRANKLIN
FRONTIER
FURNAS
GOSPER
HARLAN
HAYES
HITCHCOCK
KEARNEY

PERKINS
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Vendor ID: 1761 SWANSTON EQUIPMENT COMPANY

This Estimate

Est Number: 0004 Pay Period End Date: 07.18.2016 Est Number: 0004 Pay Period End Date:  (07.18.2016
Total to Date Prev to Date This Estimate Prpsl  Proj 1. Contracted 2. Current
Current Contract Amt Total Earnings $512,087.43 $424.203.64 $87,883.79 Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
$599,014.99 Stockpiled Materials $.00 $.00 $.00 Item Description Units Qty Amount
Original Contract Amt Gross Earnings  $512,087.43  $424,203.64  $87,883.79 CROUP8SPECIALTY
$599,014.99 Retainage $.00 $.00 $.00 0001 0001 0030.80 10,000.00 1.000 10,000.00
Escrow Amount $.00 $.00 $.00 MOBILIZATION LS 1.000 10,000.00
% Dollar Comp Securities Encmb $.00 $.00 $.00 1.000 10,000.00
85% Net Earnings $512,087.43  $424,203.64 $87,883.79 0.000 0.00
% Time Comp 0002 0002 7560.01 255.55 672.250 171,793.49
68y  Liquidated Damages $.00 $.00 $.00 pAINT STRIPING MILE 672.250 171,793.49
Incentives $.00 $.00 $.00 659.480 168,530.12
Disincentives $.00 $.00 $.00 5.582 1,426.48
Other Contract Ad $.00 $.00 $00 0003 0003 7560.03 10.00 200.000 2,000.00
Appl of Training Adj $.00 $.00 $.00 pAINT STRIPING STA 200.000 2,000.00
Training Rates Adj $.00 $.00 $.00 0.000 0.00
Fuel Adj $.00 $.00 $.00 0.000 0.00
Bituminous Ad], $.00 $.00 $.00 0004 0004 7560.20 9.50 10,084.000 95,798.00
Autopay Adj $.00 $.00 $.00 ACRYLIC WATERBORNE PAINT, YELLOW GAL 10,084.000 95,798.00
Gasoline Adj $.00 $.00 $.00 9.621.776 91,406.87
Other Adj $.00 $.00 $.00 3,621.776 34.406.87
Substandarditr:nf 23} z:gg z:gg z:gg 0005 0005 7560.30 9.50 33,613.000 319,323.50
A ACRYLIC WATERBORNE PAINT, WHITE GAL 33,613.000 319,323.50
Asphalt Adj $.00 $.00 $.00 25.478.994 242,050.44
Diesel Fuel Adj $.00 $.00 $.00 5,478.994 52,050.44
Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00 0006 0006 L860.50 100.00 1.000 100.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 100.00
Total for Adjustments $.00 $.00 $.00 CONTRACTOR COMPLIANCE 1.000 100.00
Payment  $512,087.43  $424,203.64 $87,883.79 0.000 0.00
GROUP 8 SPECIALTY Contracted 599,014.99
Project Manager District Engineer Current 599,014.99
Vlieger, Seth 08.29.2016 Wilson, Drew 08.31.2016 In place 512,087.43
Construction Engineer Controller This Estimate 87,883.79
Halstead, Kerri 09.01.2016 Burling, Laurie 09.02.2016 Totals for contract Contracted 599,014.99
Controller Current 599,014.99
In place 512,087.43
Burling, Laurie 09.02.2016

87,883.79






